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ESTIMATE RUN 08/11/2015

ESTIMATE SUMMARY 15:23:49

CONTID: C19431R        ESTIMATE NO: 0005 PROG 2005

PCN: 19431R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40-FEDERAL TO SPEER-SURFACE PERCENT TIME:

PROJECT NO: STU0404-054                   

US40-FEDERAL TO SPEER-SURFACE

NAME OF ROAD: 040C

PROJECT COUNTIES: DENVER

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 07/25/2015 DATE TIME STARTED 10/01/2014

2180 E. 74TH PLACE DATE LET 07/24/2014 DATE WORK BEGAN 10/01/2014

 DATE AWARDED 09/16/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/29/2014 DATE ACCEPTED

DENVER CO 80229     303-288-4140 DATE NOTICE TO PROCEED 10/01/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,049,910.19 PARTICIPATING $ $ 474,950.23

AWARD PROJECT AMT: 3,665,225.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,125.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.39

WORK DAYS

WORK DAYS

51.02%

1,983,556.50

474,950.23

474,950.23

464,824.95

$

$

$

$

2,066,353.69

0.00

2,066,353.69

0.00

2,066,353.69

-54,978.38

0.00

2,011,375.31

0.00

AMOUNT DUE 2,011,375.31 464,824.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 464,824.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

63.5 TIME ALLOW: 134

ORIG TIME ALLOW: 128
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PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

3.000

SY  

50.00000

0010 *Removal of Sidewalk 53.000

0.000

202-00200  
 

1,908.0053.000

0.00

53.000

SY  

36.00000

0015 *Removal of Curb and Gutter 397.000

62.600

202-00203  
 

3,676.80459.600

500.80

459.600

LF  

8.00000

0020 *Removal of Concrete Curb Ramp 182.000

0.000

202-00206  
 

3,640.00182.000

0.00

182.000

SY  

20.00000

0025 Removal of Asphalt Mat 0.000

60.000

202-00220  
 

1,440.0060.000

1,440.00

60.000

SY  

24.00000

0030 *Removal of Asphalt Mat (Planing) 1,708.330

30,461.000

202-00240  
 

88,465.6632,169.330

83,767.75

70,000.000

SY  

2.75000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,350.000

SF  

2.50000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

170.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

55.000

EACH

85.00000

0050 *Clean Culvert (Special) 34.000

0.000

202-04003  
 

34,000.0034.000

0.00

66.000

EACH

1,000.00000

0055 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

17.000

EACH

220.00000
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PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

300.00000

0065 *Aggregate Bag 456.000

0.000

208-00035  
 

1,824.00456.000

0.00

600.000

LF  

4.00000

0070 Concrete Washout Structure 4.000

0.000

208-00045  
 

3,000.004.000

0.00

4.000

EACH

750.00000

0075 *Storm Drain Inlet Protection (Type 1) 238.000

0.000

208-00051  
 

2,618.00238.000

0.00

238.000

LF  

11.00000

0080 *Removal and Disposal of Sediment (Labor) 69.000

7.000

208-00103  
 

5,320.0076.000

490.00

76.000

HOUR

70.00000

0085 *Removal and Disposal of Sediment (Equipment) 0.000

7.000

208-00105  
 

595.007.000

595.00

35.000

HOUR

85.00000

0090 *Sweeping (Sediment Removal) 26.500

0.000

208-00106  
 

3,577.5026.500

0.00

100.000

HOUR

135.00000

0095 *Removal of Trash 36.000

0.000

208-00107  
 

1,440.0036.000

0.00

150.000

HOUR

40.00000

0100 *Erosion Control Supervisor 76.000

0.000

208-00205  
 

4,940.0076.000

0.00

400.000

HOUR

65.00000

0105 *Adjust Manhole 25.000

0.000

210-04010  
 

15,000.0025.000

0.00

54.000

EACH

600.00000

0110 *Adjust Valve Box 23.000

0.000

210-04050  
 

7,360.0023.000

0.00

34.000

EACH

320.00000



CONTID: C19431R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

130.00000

0120 Emergency Pothole Repair 4.900

0.000

403-00800  
 

7,350.004.900

0.00

5.000

TON 

1,500.00000

0125 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

1,689.800

403-34871  
 

152,082.001,689.800

152,082.00

9,700.000

TON 

90.00000

0130 Concrete Pavement (11 Inch) (Fast Track) 0.000

74.000

412-01120  
 

9,990.0074.000

9,990.00

74.000

SY  

135.00000

0135 *Concrete Sidewalk (Fast Track) 53.000

0.000

608-00003  
 

4,240.0053.000

0.00

53.000

SY  

80.00000

0140 *Curb Ramp (Fast Track) 182.000

0.000

608-00011  
 

48,230.00182.000

0.00

182.000

SY  

265.00000

0145 Detectable Warnings 418.000

0.000

608-00015  
 

5,016.00418.000

0.00

689.000

SF  

12.00000

0150 *Curb and Gutter Type 2 (Section II-B) (Fast Track) 397.000

0.000

609-31020  
 

13,498.00397.000

0.00

397.000

LF  

34.00000

0155 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

15.000

EACH

750.00000

0160 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

44.000

SF  

27.00000

0165 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

412.000

SF  

34.00000
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PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

778.000

SF  

55.00000

0175 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

500.00000

0180 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

50.000

LF  

34.00000

0185 *Loop Detector Wire 0.000

2,904.000

614-72875  
 

13,068.002,904.000

13,068.00

9,558.000

LF  

4.50000

0190 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

30.000

HOUR

170.00000

0195 *Mobilization 0.600

0.400

626-00000  
 

160,500.001.000

64,200.00

1.000

L S 

160,500.00000

0200 *Public Information Services 0.500

0.100

626-01000  
 

5,100.000.600

850.00

1.000

L S 

8,500.00000

0205 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

63.000

GAL 

192.00000

0210 *Pavement Marking Paint (Low VOC Solvent Base) 12.000

132.000

627-00012  
 

5,472.00144.000

5,016.00

307.000

GAL 

38.00000

0215 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

5,744.000

SF  

10.00000

0220 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

60.000

SF  

17.00000
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PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

5,738.000

SF  

10.00000

0230 *Flagging 2,068.250

595.250

630-00000  
 

71,914.502,663.500

16,071.75

2,663.500

HOUR

27.00000

0235 *Uniformed Traffic Control 642.000

170.250

630-00003  
 

67,416.75812.250

14,130.75

1,000.000

HOUR

83.00000

0240 *Traffic Control Inspection 30.000

7.000

630-00007  
 

6,142.0037.000

1,162.00

128.000

DAY 

166.00000

0245 *Traffic Control Management 78.000

14.000

630-00012  
 

55,200.0092.000

8,400.00

128.000

DAY 

600.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

137.500.500

0.00

4.000

EACH

275.00000

0255 *Construction Traffic Sign (Panel Size A) 20.500

7.500

630-80341  
 

1,372.0028.000

367.50

90.000

EACH

49.00000

0260 *Construction Traffic Sign (Panel Size B) 17.500

10.000

630-80342  
 

7,287.5027.500

2,650.00

55.000

EACH

265.00000

0265 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

100.00000

0270 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

416.0016.000

0.00

96.000

SF  

26.00000

0275 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,100.001.000

0.00

4.000

EACH

5,100.00000
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PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

5,600.002.000

2,800.00

4.000

EACH

2,800.00000

0285 *Drum Channelizing Device 41.500

0.000

630-80360  
 

2,365.5041.500

0.00

150.000

EACH

57.00000

0290 *Traffic Cone 100.000

43.500

630-80380  
 

1,435.00143.500

435.00

500.000

EACH

10.00000

0295 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

5.000

DAY 

220.00000

0300 *Mobile Profilograph Operation Zone 0.000

0.000

630-80570  
 

0.000.000

0.00

2.000

DAY 

5,500.00000

0305 *Mobile Attenuator 49.000

11.000

630-85041  
 

39,000.0060.000

7,150.00

60.000

DAY 

650.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

165,000.000

F A 

1.00000

0315 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 F/A On-The-Job Trainee 651.500

308.500

700-70021  
 

960.00960.000

308.50

960.000

HOUR

1.00000

0340 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

9,500.000

F A 

1.00000

0345 F/A Adjust Adjust Manholes and Valveboxes 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0355 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

500.000

F A 

1.00000

0445 Emul Asph (SS) Emulsified Asphalt 0.000

648.000

411-10255  
 

3,758.40648.000

3,758.40

648.000

GAL 

5.80000

0450 Fence (Plastic) Temporary Fence 2,172.000

200.000

607-11525  
 

11,860.002,372.000

1,000.00

2,372.000

LF  

5.00000

0460 Wildlife Biologist 0.000

61.000

240-00000  
 

7,381.0061.000

7,381.00

61.000

HOUR

121.00000

0465 Rem of Nests 0.000

61.000

240-00010  
 

7,381.0061.000

7,381.00

61.000

HOUR

121.00000

0470 Added Item (Dollar)/ Man Lift 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 898,078.11404,995.452,552,346.70CURRENT AMT0200 $ $ $
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PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0360 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

3.000

LF  

56.00000

0365 Removal of Portions of Present Structure 85.750

0.000

202-00503  
 

19,293.7585.750

0.00

85.750

SY  

225.00000

0370 Removal of Expansion Device 1,015.000

7.000

202-00504  
 

183,960.001,022.000

1,260.00

1,022.000

LF  

180.00000

0375 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

219.000

LF  

20.00000

0380 Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0385 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

460.000

LB  

9.00000

0390 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

782.000

SF  

295.00000

0395 Waterproofing (Membrane) 0.000

852.000

515-00120  
 

11,076.00852.000

11,076.00

3,200.000

SY  

13.00000

0400 *Bridge Expansion Device (0-4 Inch) 1,015.000

7.000

518-01004  
 

224,840.001,022.000

1,540.00

1,022.000

LF  

220.00000

0405 Concrete Class D (Bridge) (Special) 192.650

9.500

601-03041  
 

272,902.50202.150

12,825.00

202.150

CY  

1,350.00000

0410 Concrete (Patching) 253.300

0.000

601-06150  
 

15,198.00253.300

0.00

693.000

SF  

60.00000
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PCN: 19431R-BID   ESTIMATE RUN 08/11/2015

PROJECT: STU0404-054                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:23:49

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0415 Reinforcing Steel (Epoxy Coated) 18,445.450

307.690

602-00020  
 

37,506.2818,753.140

615.38

18,753.140

LB  

2.00000

0420 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

29.000

LF  

36.00000

0425 *Detour Pavement 4,474.630

676.800

621-00450  
 

324,540.095,151.430

42,638.40

5,500.000

SY  

63.00000

0455 Added Item (Each)/ Drill and Epoxy for Additional Rebar 1,378.000

0.000

900-00007  
 

43,158.961,378.000

0.00

1,378.000

EACH

31.32000

CAT 1,132,475.5869,954.781,461,763.49CURRENT AMT0300 $ $ $

CAT NO0400 0400 CE Bid Items 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0435 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0440 Sanitary Facility 1.000

0.000

620-00020  
 

800.001.000

0.00

1.000

EACH

800.00000

CAT 35,800.000.0035,800.00CURRENT AMT0400 $ $ $

$ 2,066,353.69474,950.23$4,049,910.19$CURRENT AMTPROJECT TOTAL


